

# volunteerbuild

## **DRAFT** Vanuatu 2025 Trip Program

<b>Saturday 12<sup>th</sup> July 2025:</b>	<a href="#">Fly Solomon Airlines</a> 8.35am arrive 10.50am Port Vila, Vanuatu.
<b>Sunday 13<sup>th</sup> July 2025:</b>	Day Off. Relax and explore Efate – Cascade Falls, Blue Lagoon, Eton Beach, Pele Island etc.
<b>Monday 14<sup>th</sup> July 2025:</b>	Build Day One
<b>Tuesday 15<sup>th</sup> July 2025:</b>	Build Day Two
<b>Wednesday 16<sup>th</sup> July 2025:</b>	Build Day Three
<b>Thursday 17<sup>th</sup> July 2025:</b>	Build Day Four
<b>Friday 18<sup>th</sup> July 2025:</b>	Build Day Five. Friday Night Fire!
<b>Saturday 19<sup>th</sup> July 2025:</b>	Build Day Six – complete build, tool clean & pack up
<b>Sunday 20<sup>th</sup> July 2025:</b>	Day Off. Relax and explore Efate – Cascade Falls, Blue Lagoon, Eton Beach, Pele Island etc.
<b>Monday 21<sup>st</sup> July 2025:</b>	Free time till 12pm then Classroom Dedication and Handover ceremony before heading to airport for <a href="#">Solomon Airlines 4.15pm</a> flight to Auckland (arrives 8.30pm) <a href="#">or stay on with own plans</a>



Note- this program is subject to change at the discretion of Volunteer Build